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Run Support & Other Ongoing Work

RPC3 Prototype install (11/15-1/31)
(Almost Done)

RPC Factory Support (continuing)
Dark Current test stand
Storage Racks with humid. Cntrl
Burn-in test stand
Tilt & Elevating transport table

Prep for 2009 Shutdown
Design PC1 East maintenance support fixtures
NCC prototype design support 
VTX fabrication tooling design
VTX installation design
FVTX design/engineering support
MMS Scaffolding Design
New Beampipe supports

Maintenance & Overhead Tasks 
Procedure Review/Updates
Rack Room, AH, Trailer, Mixing House, etc.

’09 Technical Support
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Rack room electronics, etc.
NCC prototype design support 
VTX fabrication tooling design
VTX installation design
FVTX design/engineering support 

’09 Technical Support
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PHENIX Tech Assignments During Run 9

Carter Biggs:  Overall Tech Supervision, resource allocation
RPC Installation design support

Kenny Jones: RPC Factory Mechanical support
RPC burn-in test stand design support
RPC assembly/transport table design support

Mike Lenz: New subsystem electronics support
HBD mechanical support

Jim LaBounty:  IR Mechanical support for all subsystems, 
MMS Scaffolding design support, 
PC1 East repair tooling design support

Sal Pollizzo: New Subsystems electronics suppport
Existing subsystem electronics support

Frank Toldo: IR Electrical support for all subsystems
RPC Factory Electrical support

John Tradeski:  PHENIX Gas System support, 
RPC Gas system support
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• Roof leak in utility bathroom at northwest corner 
behind tech offices.

• Roof leak over door between rack room and assembly hall.

• Trailer bathroom slop sink (for Custodians).

• Heat wrap tape for trailer bathroom toilet drains to prevent  
freeze/clogging in winter.

• New duct heater (This item is in progress and should be completed soon)

• Improved Rack Room AC performance (This item has been addressed time 
and again but unsatisfactorily. Currently the AC fails periodically and is 
repaired only to fail again. On-condition maintenance is not adequate…an 
engineered solution is needed.)

2009 Building Maintenance Issues
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MuTrigger FEE Support
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HBD Support
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Prototype RPC Support
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New Beampipe

PHENIX

SCD

Brush-
Wellman

CAP
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RPC Factory Support

RPC Factory Change in Scope

Recieved Minutes & Action Items:

Factory work permit revised draft submitted for review.

Revision to Gas Ops – Rob

Revision to HV & LV Ops – Paul

Revision to safety system checkout – Paul

Revision to assembly and test plan – Don

Revision to ½ octant, module & gap storage plan - Don
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RPC FactoryModule and Gap 
Storage with 
humidity 
Control

Burn-in 
test stand 
(bicycle rack)

Tilt Tables (2) for 
Assembly and Handling 
Gaps modules and ½-
octants 

Detail parts 
storage for 
Module and ½
octant structural 
parts
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RPC Factory

Dark Current Test Stand 
under construction Also working on:

- a burn-in test stand for ½ octants

- additional storage for gaps modules
and structural detail parts

- transport table/cart
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RPC Factory
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Shutdown ’09 Major tasks (expect 5 month shutdown):

• 2009 shutdown Begins April 10, or July 1, 2009
or July 15 or ?????

• End run, remove wall, MuID collars down, EC to AH  (3 weeks)

• Install Station 1 South scaffolding (1 week)

• Install Station 2/3 scaffolding (2 weeks)

• PC1 East repair (4 weeks)

• Install stations 1, 2 and 3 south MuTrigger FEE’s  (12 weeks)

• MuTr decapacitations: station 3 south  (3 weeks)

• RPC Station 3 North (12 weeks)

• Prep for future upgrades/existing equipment maintenance & Repair (as necessary)

Shutdown ’09
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Safety, Security, etc.

1.  EMS/OSH Audit Coming in February (ISO 14001) and (OSHAS 18001) 

Independent contractors to audit training records and observe work 
in the field

2.  Ring posted today . Any unchaperoned persons at PHENIX must have 
PHENIX Awareness & CA Access training. Work in tunnel areas will
now require RAD Worker1 training.

3.  Tunnel areas are now ODH1 posted. Cannot go into tunnel without 
ODH1 training (web & practical), medical clearance, O2 monitor, and 
escape pack.  C-A has an OPM for escorting untrained persons into 
ODH1 areas. Essentially requires approval of ESSHQ Division head, 
and requires the escorter to provide equivalent training to escorted 
person(s). Escorted persons will need O2 monitor and escape pak.
Consider this an extreme exception. At PHENIX we will require full 
ODH1 training for all persons except under the most unique 
conditions. (e.g. President Obama comes to visit). 
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Where To Find 
PHENIX Engineering Info

Links for the weekly planning meeting slides, long term planning, pictures, videos 
and other technical info can be found on the web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Super Bowl XLIII Last Sunday 

Pittsburgh 27   Arizona 23 

My prediction was: 
Arizona 24  Pittsburgh 20 

Point spread at kickoff was Pitsburgh 
Giving 7, so I will claim this as a victory.

No more football, 2 months until Baseball, nobody cares 
About Basketball and Hockey until the playoffs so…

Skiing anyone? 


